
Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5498           

0005 Pay Period End Date: 12.22.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.31.2016

Contract Location:

 

Contractor:

GARCIA-CHICOINE ENTERPRISES, INC.

974 238TH RD

PO BOX 703

 

Date Awarded: 04.24.2014

05.01.2014

08.03.2015

Date Let:

INTERSTATE CANAL BRIDGE

04.17.2014

Estimate Type: FINL

Phone:

(402)761-4460

Escrow Agent:

 

Surety Co:

INLAND INSURANCE COMPANY

MILFORD  NE  68405-0703

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.03.2015

10.19.2015Date Project Completion:

Counties

SIOUX

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51498  000 STP-29-4(108) 029 21.21  BR GDRL

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5498           

0005 Pay Period End Date: 12.22.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.31.2016

$311,119.75

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $313,995.86 $313,995.86 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $313,995.86 $313,995.86 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $313,995.86 $313,995.86 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$313,995.86 $313,995.86 $.00

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$286,205.75

02.11.2016 02.24.2016

03.24.2016

Jacobs, Maryanne

Watkins, Dave

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

03.24.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 03.30.2016 03.30.2016Wurster, Susan



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5498           

0005 Pay Period End Date: 12.22.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 03.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 446+87.00

0030.60      41,500.00 1.000 41,500.00

1.000 41,500.00

1.000 41,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1033.00      12,000.00 0.990 11,880.00

0.990 11,880.00

0.990 11,880.00

0.000 0.00

0002

STA ROADWAY GRADING
0002 

1102.00      35.00 171.000 5,985.00

171.000 5,985.00

321.840 11,264.40

0.000 0.00

0003

SY  REMOVE ASPHALT SURFACE
0003 

6004.48      160.00 17.500 2,800.00

17.500 2,800.00

17.500 2,800.00

0.000 0.00

0004

CF  BRIDGE JOINT NOSING
0004 

6007.01      50.00 269.300 13,465.00

269.300 13,465.00

270.567 13,528.35

0.000 0.00

0005

SY  CLASS I REPAIR
0005 

6008.47      85.00 269.300 22,890.50

269.300 22,890.50

270.567 22,998.20

0.000 0.00

0006

SY  PLACING, FINISHING AND CURING CONCRETE
OVERLAY-47B-OL

0006 

6016.06      1,800.00 15.000 27,000.00

26.330 47,394.00

26.330 47,394.00

0.000 0.00

0007

CY  CONCRETE FOR OVERLAYS-47B-OL
0007 

6030.00      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0008

EACHPREPARATION OF BRIDGE AT STATION

446+87.00

0008 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5498           

0005 Pay Period End Date: 12.22.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 03.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.40      150.00 269.300 40,395.00

269.300 40,395.00

269.266 40,389.90

0.000 0.00

0009

SY  HYDRO-DEMOLITION
0009 

6040.41      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0010

LS  HYDRO-DEMOLITION DEMONSTRATION
0010 

9009.75      80.00 379.000 30,320.00

379.000 30,320.00

420.445 33,635.60

0.000 0.00

0011

SY  TEMPORARY SURFACING
0011 

9188.50      80.00 170.000 13,600.00

170.000 13,600.00

95.063 7,605.04

0.000 0.00

0012

SY  SURFACING UNDER GUARDRAIL
0012 

L019.13      5.00 380.000 1,900.00

380.000 1,900.00

1,228.429 6,142.15

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L022.11      6.00 234.000 1,404.00

234.000 1,404.00

12.700 76.20

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

0020.00      2.00 0.000 0.00

100.000 200.00

123.000 246.00

0.000 0.00

4000

HOURTRAINING

Add OJT Special Provision

4000 

4048.53      80.00 0.000 0.00

54.000 4,320.00

49.829 3,986.32

0.000 0.00

4001

LF  RECONSTRUCT

Pavement approaches of bridge Remove, Discard,
and Replace PCC

4001 

Contracted 234,139.50

Current 259,053.50

In place 264,446.16

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 446+87.00



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5498           

0005 Pay Period End Date: 12.22.2015

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 03.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

7011.20      29.50 162.500 4,793.75

162.500 4,793.75

162.500 4,793.75

0.000 0.00

0016

LF  W-BEAM GUARDRAIL
0016 

7017.50      5.00 225.000 1,125.00

225.000 1,125.00

333.400 1,667.00

0.000 0.00

0017

LF  REMOVE & SALVAGE GUARDRAIL
0017 

7020.00      2,375.00 4.000 9,500.00

4.000 9,500.00

4.000 9,500.00

0.000 0.00

0018

EACHBRIDGE APPROACH SECTIONS
0018 

7022.00      1,675.00 4.000 6,700.00

4.000 6,700.00

4.000 6,700.00

0.000 0.00

0019

EACHEND ANCHORAGE ASSEMBLY
0019 

Contracted 27,618.75

Current 27,618.75

In place 28,160.75

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,265.000 632.50

1,265.000 632.50

1,629.000 814.50

0.000 0.00

0020

BDAYBARRICADE, TYPE II
0020 

0001.10      2.00 495.000 990.00

495.000 990.00

729.000 1,458.00

0.000 0.00

0021

BDAYBARRICADE, TYPE III
0021 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5498           

0005 Pay Period End Date: 12.22.2015

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 03.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      1.25 1,980.000 2,475.00

1,980.000 2,475.00

2,394.000 2,992.50

0.000 0.00

0022

EACHSIGN DAY
0022 

0002.28      0.45 1,000.000 450.00

1,000.000 450.00

1,200.000 540.00

0.000 0.00

0023

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0023 

0002.30      0.40 700.000 280.00

700.000 280.00

98.000 39.20

0.000 0.00

0024

LF  PAVEMENT MARKING REMOVAL
0024 

0002.44      0.30 1,600.000 480.00

1,600.000 480.00

1,362.000 408.60

0.000 0.00

0025

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0025 

0002.47      0.25 1,600.000 400.00

1,600.000 400.00

663.000 165.75

0.000 0.00

0026

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0026 

0003.10      350.00 6.000 2,100.00

6.000 2,100.00

7.500 2,625.00

0.000 0.00

0027

DAY FLAGGING
0027 

0030.00      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

9110.01      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF LOADER, FULLY OPERATED
0029 

9110.03      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0030 



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5498           

0005 Pay Period End Date: 12.22.2015

Estimate Summary to Contractor Page:   4 of 4

Nebraska Department of Roads Date: 03.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      100.00 10.000 1,000.00

10.000 1,000.00

1.500 150.00

0.000 0.00

0031

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0031 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0032 

L022.90      6.95 200.000 1,390.00

200.000 1,390.00

172.000 1,195.40

0.000 0.00

0033

LF  TEMPORARY SILT FENCE
0033 

Contracted 24,447.50

Current 24,447.50

In place 21,388.95

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 286,205.75

Current 311,119.75

In place 313,995.86

This Estimate 0.00


